City of CITY ENGINEER'S REPORT sk B ow E N
Wl"Oughby HIIIS om““& RICHARD L. BOWEN + ASSOCIATES INC.
Stage - Construction Engineering |1 " Council. & onli
(=) = & 0: ayor, Council, nline
RLBA é > sl = (A)f:tual (A)ctual From: Pietro DiFranco & Kevin Trepal
Job # = I = = IS (B)Id .
Sal_|0 |8 . (E)stimate
Name o O O |(E)stimate Notes
Retainer Services 7986.00 X $0 02/01/15{2019-22 Agreement: 20 hours/month
A [OPWC Grant - Rockefeller X 05/30/19|Pre-application submitted to Lake County Engineer
(South of Chardon) 09/26/19|Notice of Preliminary Award received from Lake County
10/10/19|Council Resolution (tentative)
10/11/19|OPWC Application Due at Lake County Engineer
04/14/20|OPWC Agreement delayed pending state funding bill
09/10/20|Ord. 2020-47 authorizing agreement adopted
B |NOACA TIP - Chardon Rd X $2.34M[E 10/17/19|NOACA award letter
SFY 2022 (80/20) 11/14/19|Council Ord. 2019-71 authorizing grant agreement
01/30/20{LPA Scope Form submitted to ODOT
03/10/20{LPA Scope Meeting at ODOT
Plan Reviews-2020 7986.36
27291 Chardon-PNC ATM Al X N/A Applicant 11/26/19|Application Received
36100 Chardon-Dominion A2 X N/A Applicant 01/16/20|Application Received
2496 Dodd-House A3 X N/A Applicant 01/16/20|Application Received
2283 Rivers Edge-House A4 X N/A Applicant 01/16/20|Application Received
29176 Chardon-Dominion A5 X N/A Applicant 01/22/20|Application Received
2401 Trailard-Dominion Ab X N/A Applicant 01/24/20|Application Received
2217 River-Dykstra House A7 X N/A Applicant 01/31/20|Application Received
2217 River-Dominion A8 X N/A Applicant 02/07/20|Application Received
2867 Hayes-Parkview House A9 X N/A Applicant 02/12/20|Application Received
37200 Chardon-House B1 X N/A Applicant 02/21/20|Application Received
34000 Chardon-Loreto Plat B2 X N/A Applicant 02/25/20|Application Received
2329 Rivers Edge-House B3 X N/A Applicant 02/24/20|Application Received
2496 Dodd-Protected Area B4 X N/A Applicant 03/06/20|Application Received
28885 Chardon-House B5 X N/A Applicant 06/04/20|Application Received
2283 Rivers Edge-Dominion B6 X N/A Applicant 06/10/20|Application Received
27700 Chardon-The Vault B7 X N/A Applicant 06/18/20|Application Received
27401 Chardon-Lot Split B8 X N/A Applicant 06/29/20|Application Received
2823 Stark-House B9 X N/A Applicant 07/01/20|Application Received
Rock-White-CenturyLink C1 X N/A Applicant 08/10/20|Application Received
28885 Chardon-Dominion Cc2 X N/A Applicant 08/24/20|Application Received
2496 Dodd-Dominion C3 X N/A Applicant 09/04/20(Application Received
2329 Rivers Edge-Dominion C4 X N/A Applicant 09/18/20|Application Received
28915 Chardon-Cle Vet Rehab C5 X N/A Applicant 10/07/20|Application Received
Zoning Administration 7986.30 X $13,142|A Jul-Sept 2017 (14 weeks)
B X $10,057|A Oct-Dec 2017 (13 weeks
C X $29,717|A Jan-Jun 2018 (26 weeks)
D X $35,669|A Jul-Dec 2018 (26 weeks)
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Jan-Jun 2019 (26 weeks)
Jul-Dec 2019 (26 weeks)
Jan-Jun 2020 (26 weeks)
Jul-Dec 2020 (26 weeks)

2019 Sewer Rehab

7986.39

$180,000(E

$175,058(A

$18,000

$17,629

04/03/19
04/11/19
05/09/19
05/16/19
06/06/19
07/24/19
09/03/19
09/16/19
11/05/19
03/17/20
04/10/20
06/15/20

Engineering proposal provided to city

Ord. 2019-28 adopted authorizing legislation
Motion authorizing bidding

Public Bid Advertisement

Bid Opening

Preconstruction Meeting w/United Survey

Start of Field Work - Tentative

Cleaning Complete (10,740 ft)

Progress meeting w/United Survey to review inspections
Lining complete; Grouting starting week of 3/23
Grouting complete; Construction Complete
Project close-out

Dodd Rd Resurfacing-2019

7986.40

$664,700(E

$567,649(B

$393,207

$53,200

$33,991

05/06/19
05/10/19
07/15/19
07/16/19
08/15/19
08/22/19
10/09/19
10/11/19
10/17/19
10/21/19
11/05/19
11/18/19
11/20/19
12/02/19
05/01/20
07/15/20
08/06/20

Grant Award Letter Receivd from OPWC
Engineering proposal provided to city

Executed OPWC agreement returned to OPWC
Bid Opening - Apparent Low -Karvo Companies
Construction contracts being executed

Precon Meeting w/Karvo

Start of Construction - Asphalyt Milling

Base Repair Areas Marked by City

Road Shifting Near Wall to Begin - Tentative
Base Repairs to start - Tentative

Asphalt intermediate course started

Asphalt surface course complete

Berm complete

Centerline painted

Rejuvenation & repairs to bridge joint & centerline done
Final Invoice received from Contractor

Final Pay/Close-Out Docs suent to OPWC

2020 Street Rehab

7986.41

X

$558,200

$537,659
$535,785

wm_m >

$45,958

Report Date: 10/15/2020

02/13/20
03/12/20
04/07/20
04/30/20
07/07/20
07/31/20
08/11/20

Council 1st Reading - Engineering

Council 3rd Reading - Engineering Authorized

Public Bid Ad #1

Bid Opening; Lowest Bidder - Specialized Construction
Tentative start of construction

Asphalt recycling complete

Rejuvenation of 2017-18 streets complete
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08/17/20(Proof Roll
09/04/20|Asphalt surface course complete
10/16/20[|Punch list items to be complete (joint sealing & pavt mkgs)
2020 Sewer Rehab 7986.42|X $180,000|E $18,000(E 02/27/20(Council 1st Reading - Engineering
$179,880|E 04/28/20(Public Bid Ad #1
05/21/20(Bid Opening - Low Bid - United Survey inc.
06/11/20(Awarded to United Survey Inc.
08/14/20(Sewer Assessment & Recommendation Report received
08/21/20|Meeting w/United Survey to review recommendations
10/14/20|Start of sewer lining
Rockefeller Rd Rehab-2020 7986.44|X $378,700|E $32,903(E 03/17/20|Engineering proposal provided to city
04/15/20(Notice of state funding delay received
04/23/20|Ord 2020-24-Engineering adopted contingent upon state funds
08/05/20(Public Bid Ad#1
08/26/20(Bid Opening
$287,777|B 09/10/20(Ord. 2020-51 authorizing agreement w/Chagrin Valley Paving
09/30/20(Milling perfromed
10/07/20|Chip seal & intermediate asphalt course applied
10/15/20|Final asphalt course applied
Corporate 90 Force Main 7986.45|X $298,820|E $29,912(E 06/17/20(Engineering proposal provided to Mayor
08/25/20(Public Bid Ad #1
09/17/20(Bid Opening
10/08/20|Contract award to DRS approved by council
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